

ID	Task Mode	Task Name	Duration	Start	Finish	Predecessors	Resource Names
1		BCM and Disaster Recovery	199 days	Tue 14-07-01	Fri 15-04-03		
2		Analysis Phase	199 days	Tue 14-07-01	Fri 15-04-03		
3		Business Impact Analysis	199 days	Tue 14-07-01	Fri 15-04-03		
4		Initial Business Impact Analysis	199 days	Tue 14-07-01	Fri 15-04-03		
10		Strategic Business Impact Analysis	30 days	Tue 14-08-05	Mon 14-09-15		EXCO
11		Tactical and operational Business Impact Analysis	43 days	Wed 14-07-23	Fri 14-09-19		
26		Risk (Threat) Analysis	30 days	Mon 14-09-29	Fri 14-11-07	3	
27		Technical Divisions	30 days	Mon 14-09-29	Fri 14-11-07		
28		Electricity and Magnetism	30 days	Mon 14-09-29	Fri 14-11-07		Natasha Nel-Sakharova
29		Ionising and Radiation	30 days	Mon 14-09-29	Fri 14-11-07		Zakithi Msimang
30		Chemistry	30 days	Mon 14-09-29	Fri 14-11-07		Jayne de Vos
31		Technical Development Infrastructure	30 days	Mon 14-09-29	Fri 14-11-07		Wynand Louw
32		Research and Technology Development	30 days	Mon 14-09-29	Fri 14-11-07		Wynand Louw
33		Physical Metrology	30 days	Mon 14-09-29	Fri 14-11-07		Benjamin van der Merwe
34		Finance and Corporate Services	30 days	Mon 14-09-29	Fri 14-11-07		
35		Information Technology	30 days	Mon 14-09-29	Fri 14-11-07		Jayesh Jina
36		Human Resources	30 days	Mon 14-09-29	Fri 14-11-07		Kgaugelo Masekela
37		Finance	30 days	Mon 14-09-29	Fri 14-11-07		Omphitlhetse Mafora
38		InfoComms	30 days	Mon 14-09-29	Fri 14-11-07		CFO
39		Facilities	30 days	Mon 14-09-29	Fri 14-11-07		Guillaume Viljoen
40		Threat Analysis	30 days	Mon 14-09-29	Fri 14-11-07		
41		Design Phase	95 days	Mon 14-09-22	Fri 15-01-30	2	
42		Continuity and Recovery Strategies and Tactics	75 days	Mon 14-09-22	Fri 15-01-02		
48		Threat mitigation Measures	23 days	Mon 14-11-10	Wed 14-12-10		

Project: Project1 Date: Wed 14-07-23	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Deadline	
	External Tasks		Duration-only		Progress	


ID	Task Mode	Task Name	Duration	Start	Finish	Predecessors	Resource Names
49		Review the output from BIA and threat analysis to confirm unacceptable areas of risk, single points of failure and prioritised threats to the organisation's most urgent activities	10 days	Mon 14-11-10	Fri 14-11-21	27;34	
50		Identify any measures that can be taken to reduce the likelihood and/or impact of disruption to the organisation's most urgent activities - THREAT MITIGATION MEASURES	10 days	Mon 14-11-24	Fri 14-12-05	49	
51		Analyse the threat mitigation measures for effectiveness and cost	10 days	Tue 14-11-25	Mon 14-12-08	50	
52		Provide top management with an evaluation of the threat mitigation measures	10 days	Wed 14-11-26	Tue 14-12-09	51	
53		Identify implementation projects for each of the threat mitigation measures selected	10 days	Thu 14-11-27	Wed 14-12-10	52	
54		Establish a project for implementing the agreed threat mitigation measures	10 days	Thu 14-11-27	Wed 14-12-10	52	
55		Incident Response Structure	40 days	Mon 14-12-08	Fri 15-01-30		
56		identify the organisation's existing management structure,nature,complexity,process infrastructure and activity recovery requirements	15 days	Mon 14-12-08	Fri 14-12-26	50	
57		identify the people and teams responsible for using any existing emergency response, crisis management or incident management plans	5 days	Mon 14-12-29	Fri 15-01-02	56	
58		Develop a draft incident response structure	5 days	Mon 14-12-29	Fri 15-01-02	56	
59		Reviewing the draft incident response structure	5 days	Mon 14-12-29	Fri 15-01-02	56	

Project: Project1 Date: Wed 14-07-23	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Deadline	
	External Tasks		Duration-only		Progress	

ID	Task Mode	Task Name	Duration	Start	Finish	Predecessors	Resource Names
60		Preparing a recommended incident response structure for top Management	5 days	Mon 14-12-29	Fri 15-01-02	56	
61		Obtaining Top Management Approval for the incident response structure	10 days	Mon 15-01-05	Fri 15-01-16	60	
62		Documenting and Publishing the approved incident response structure	10 days	Mon 15-01-19	Fri 15-01-30	61	
63		Implementation	1 day	Mon 15-02-02	Mon 15-02-02	62	


Project: Project1
Date: Wed 14-07-23

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Deadline	
External Tasks		Duration-only		Progress	




Project: Project1
Date: Wed 14-07-23

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Deadline	
External Tasks		Duration-only		Progress	




Project: Project1
Date: Wed 14-07-23

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Deadline	
External Tasks		Duration-only		Progress	




Project: Project1 Date: Wed 14-07-23	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Deadline	
	External Tasks		Duration-only		Progress	




Project: Project1
Date: Wed 14-07-23

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Deadline	
External Tasks		Duration-only		Progress	




Project: Project1 Date: Wed 14-07-23	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Deadline	
	External Tasks		Duration-only		Progress	

			'14 Aug 18					'14 Aug 25					'14 Sep 01					'14 Sep 08					'14 Sep 15					'14 Sep 22					'14												
F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M




Project: Project1 Date: Wed 14-07-23	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Deadline	
	External Tasks		Duration-only		Progress	




Project: Project1
 Date: Wed 14-07-23

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Deadline	
External Tasks		Duration-only		Progress	



Project: Project1 Date: Wed 14-07-23	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Deadline	
	External Tasks		Duration-only		Progress	

'14 Sep 29							'14 Oct 06							'14 Oct 13							'14 Oct 20							'14 Oct 27							'14 Nov 03							'14 Nov 10										
M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T




Project: Project1 Date: Wed 14-07-23	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Deadline	
	External Tasks		Duration-only		Progress	

				'14 Nov 17				'14 Nov 24				'14 Dec 01				'14 Dec 08				'14 Dec 15				'14 Dec 22														
T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S


arova

Merwe

a
fora




Project: Project1 Date: Wed 14-07-23	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Deadline	
	External Tasks		Duration-only		Progress	



Project: Project1
Date: Wed 14-07-23

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Deadline	
External Tasks		Duration-only		Progress	

				'14 Nov 17				'14 Nov 24				'14 Dec 01				'14 Dec 08				'14 Dec 15				'14 Dec 22																			
T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S					




Project: Project1 Date: Wed 14-07-23	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Deadline	
	External Tasks		Duration-only		Progress	


'14 Dec 29							'15 Jan 05							'15 Jan 12							'15 Jan 19							'15 Jan 26							'15 Feb 02							'15 Feb 09			
S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W



Project: Project1 Date: Wed 14-07-23	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Deadline	
	External Tasks		Duration-only		Progress	




Project: Project1 Date: Wed 14-07-23	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Deadline	
	External Tasks		Duration-only		Progress	




Project: Project1 Date: Wed 14-07-23	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Deadline	
	External Tasks		Duration-only		Progress	

09					'15 Feb 16					'15 Feb 23					'15 Mar 02					'15 Mar 09					'15 Mar 16					'15 Mar 23																
W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S




Project: Project1 Date: Wed 14-07-23	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Deadline	
	External Tasks		Duration-only		Progress	




Project: Project1 Date: Wed 14-07-23	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Deadline	
	External Tasks		Duration-only		Progress	


09					'15 Feb 16					'15 Feb 23					'15 Mar 02					'15 Mar 09					'15 Mar 16					'15 Mar 23																
W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S



Project: Project1 Date: Wed 14-07-23	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Deadline	
	External Tasks		Duration-only		Progress	




Project: Project1 Date: Wed 14-07-23	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Deadline	
	External Tasks		Duration-only		Progress	




Project: Project1 Date: Wed 14-07-23	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Deadline	
	External Tasks		Duration-only		Progress	

		'15 Mar 30							'15 Apr 06							'15 Apr 13							'15 Apr 20							'15 Apr 27							'15 May 04							'15 Ma								
S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T



Project: Project1 Date: Wed 14-07-23	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Deadline	
	External Tasks		Duration-only		Progress	



Project: Project1
Date: Wed 14-07-23

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Deadline	
External Tasks		Duration-only		Progress	

May 11					'15 May 18					'15 May 25					'15 Jun 01					'15 Jun 08					'15 Jun 15					'15 Jun 22																								
T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S							



Project: Project1 Date: Wed 14-07-23	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Deadline	
	External Tasks		Duration-only		Progress	